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Project Update  
Toneway 
The current traffic management layout, which resembles 
the pre-construction layout, will be in place until early 
September. 
  
Works have continued with construction of the additional 
lane on the M5 gyratory along with the new pedestrian 
cycle route within the inner gyratory.  
 
Final surfacing works on the Toneway will be undertaken 
during overnight road closures early September this year 
to coincide with the final surfacing of the gyratory.   
 
 
 
 

Blackbrook Bridge 
As the new embankment area is within a flood 
plain there is a need to install an amount of 
surcharge to aid the settlement of the existing 
ground prior to constructing the remaining 
road this has been completed and the clock is 
ticking on the settlement period of the area 
surrounding the bridge - currently there is 
around 50mm of movement.  
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J25 Gyratory 
 

Works have continued within all areas, including 
excavations, subbase, kerbing works along with 
installation of the new traffic signal ducting and 
streetlighting/signage. 
 
Near the new Blackbrook Bridge the cycle/pedestrian 
walkway has been re-routed which will allow us to 
progress with the construction of the new lanes. 
 
Final surfacing to ¾ of the gyratory will be carried out 
during night-time closures in September.   
 

 
 
 
 
 

Ruishton Junction  
 

Works are ongoing at the junction/park and 
ride entrance with the attenuation pond 
completed this month. The new drainage and 
utility installations are progressing well. 
Our site team are also focusing on the 
construction of the new roadways with a 
significant amount of surfacing work already 
completed. 
 
Ruishton Lane will be temporally closed in 
August for 5 weeks to allow works to 
underground services to be carried out.    

 
 

 

New Nexus 25 Roundabout 
The new precast concrete attenuation tank has been 
completed and the drainage works are well underway.    
 
As part of our environmental protection measures, 
seventeen water voles were relocated from Henlade 
Stream by specialists from Derek Gow Consultancy in 
Autumn 2019.  
 
Water voles have become nationally scarce, threatened 
by habitat loss and the non-native predator, American 
mink. Due to a 94% decline in population in Britain, they 
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are now given protection under UK law. Seventeen water 
voles were caught from the stream and taken into 
captivity whilst the watercourse was diverted and 
reprofiled.  
 
The water voles, along with their captive bred offspring, 
will be returned to the stream later this month, following 
the re-establishment of the bankside habitat. 
 
 
 
 
 
 
 
 
 

COVID-19 
We are ensuring operatives are able to maintain social distancing measures wherever possible and using 
additional PPE e.g. gloves and face masks where social distancing cannot be observed. Additional cleaning 
is being carried out. Breaks are being staggered and works scheduled to enable social distancing. Non-
essential works are being stopped to reduce exposure to the work force. These measures are being 
assessed daily to ensure they comply with both the government guidelines and our own health and safety 
standards. 

Drone Footage: Watch our latest update 
Our latest drone footage is available on our project pages at Griffiths in the 
Community website: 
 

https://community.alungriffiths.co.uk/projects-in-your-area/m5-j25-taunton/progress-videos/ 

 
Road Closures 
A temporary closure of Ruishton Lane will be available from 30th July 2020 for eighteen months.  
(Ref ttro369085TD). 
 
The closure will be implemented several times throughout this period, to allow Wessex water access to 
upgrade their system along with construction of the new junction.  Pedestrian access will be maintained 
and a diversion route for traffic will be clearly signed. The diversion route will be via Cheats Road, Lipe Lane 
and the A358. 
 
The first closure will be in place during August, for 5 weeks, when Wessex Water will upgrade their system.  
 

 
 
 


